AIRSpeed Deployment Schedule



* B-TOC Complete

* In Progress - Handoff from Boeing

AIRSpeed Lean B-TOC A-TOC

27 April 2004

AIR*Speed* Deployment Schedule CY 2004

Site	B-TOC	LEAN	A-TOC
PAX River	CAug	N/A	
NS Mayport	12-Jul	27-Sep	
MALS-12	13-Sep	18-Oct	CY-05
NAS Jacksonville	13-Sep	TBD	
NAS Norfolk	1-Nov	13-Sep	
AIMD North Island	Complete	2-Feb	
MALS-26	Complete	2-Feb	
MALS-11	Complete	15-Mar	CY-05
NAS Whidbey Island	Complete	29-Mar	
MAL-31	Complete	12-Apr	13-Jul
NAS Point Mugu	Complete	12-Apr	
MALS-29	Complete	27-Sep	
NAS Oceana	Complete	In progress	2-Feb
NAS Lemoore	Complete	In progress	13-Jul
NADEP NI	N/A	N/A	13-Jul